
Designer Schedule of NuMI Carrier and Pre-Target Magnet Installation System
Date:  14 March 2003

PPD Mechanical Support Time listed in DAYS

Mar-17 Mar-24 Mar-31 Apr-07 Apr-14 Apr-21 Apr-28 May-05 May-12 May-19 May-26 Jun-02 Jun-09 Jun-16 Jun-23 Jun-30 Jul-07
Modelling of magnets
3Q120 complete
3Q60 complete
B2 3
200 turn bump magnet BD
Trim magnet BD

Modelling of Stand Assemblies
3Q120 2 3
3Q60 2 3
B2 2 3
200 turn bump magnet 2 3
Trim magnet 2 3

Modelling of Carts
3Q120
3Q60
B2
200 turn bump magnet 2 1
Trim magnet 3

Installation Drawing
Floor
Neat line of walls and ceiling
Magnets
Stand Assemblies
Drip Stands
Vacuum system and pipe stands
Cooling pipes and mechanical support
Rails for carts
Ramp at STA 4+46.7
Winch system
Civil contractor drawing 5 5
Mechanical contractor drawing 5 4 1
Vacuum system drawing 4 5 1
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